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COST (In Thousands)
FY1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

Total Program Element (PE) Cost 352217 463124 614041 764621 738441 762673 407979 Continuing Continuing

DC72 T800 Engine Engineering Development (LH) 29055 33274 38619 54565 48221 41668 11203 Continuing Continuing

D2LT Comanche Operational Test 0 49 19 716 5942 1169 4798 Continuing Continuing

D327 Comanche 323162 429801 575403 709340 684278 719836 391978 Continuing Continuing

A. Mission Description and Budget Item Justification: This program element provides for the development and operational testing and evaluation of the RAH-66
Comanche and the T800 growth engine. The Comanche is a multi-mission aircraft optimized for the critical battlefield mission of tactical armed reconnaissance. It
provides a globally self-deployable attack platform for light/contingency forces. Comanche provides the solution to reconnaissance deficiencies of no night/adverse
weather/high/hot/stand-off capability and is a key component on the digitized battlefield in winning the information war. The Comanche is the Army’s technology leader
and provides significant horizontal technology transfer within the Army and DoD. Project DC72 provides for continued development and qualification of the T800 growth
engine and air vehicle support for integration into the Comanche aircraft. Project D2LT includes funding for the operational testing of Comanche to include modeling and
simulation accreditation for Early User Test, Limited User Test and Initial Operational Test and Evaluation. Project D327 provides for development of the airframe,
mission equipment package, integration and qualification of the complete system to include training and logistic support.

B. Program Change Summary FY 1999 FY 2000 FY 2001
Previous President’s Budget (FY 2000/2001 PB) 364784 427069 565800
Appropriated Value 367823 467069
Adjustments to Appropriated Value
a. Congressional General Reductions -3039
b. SBIR / STTR -11504
c. Omnibus or Other Above Threshold Reductions -1887
d. Below Threshold Reprogramming +757
e. Rescissions -1820 -2058
Adjustments to Budget Years Since FY 2000/2001 PB +48241
Current Budget Submit (FY 2001 PB) 352217 463124 614041
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COST (In Thousands)
FY1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate
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Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

DC72 T800 Engine Engineering Development (LH) 29055 33274 38619 54565 48221 41668 11203 Continuing Continuing

A. Mission Description and Justification: This project includes tasks to design, develop and qualify an advanced technology engine. It provides for the continued
development and qualification of the T800 growth engines and air vehicle support for integration of same into the Comanche aircraft. The growth engine is for the
Army’s RAH-66 Comanche and other applications.

FY 1999 Accomplishments:
• 15501 Continued growth engine development
• 9198 Continued contractor development testing
• 2001 Completed manufacturing of growth engines for flight test. Seven test articles procured to be delivered FY99 and FY00 for Comanche
• 2355 Continued engine air vehicle support
Total 29055

FY 2000 Planned Program:
• 9835 Begin Pre-Production Prototype (PPP) program air vehicle support
• 7940 Continue contractor development testing
• 14603 Productionization of T801 engine design
• 896 Small Business Innovation Research/Small Business Technology Transfer (SBIR/STTR) programs
Total 33274

FY 2001 Planned Program:
• 9997 Continue PPP program air vehicle support
• 9343 Continue contractor development testing
• 7153 Productionization of T801 engine design
• 12126 Begin PPP program engine manufacturing. Thirty-four engines (test articles) being procured to be delivered FY 03 and FY 04 for Comanche PPP

aircraft
Total 38619

B. Other Program Funding Summary: There are no other related RDT&E or other appropriation efforts.
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C. Acquisition Strategy: Continue work with current contractor leading to FAA certification, military qualification and production.

D. Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Continue growth engine development 1-4Q
Continue contractor development testing 1-4Q 1-4Q 1-4Q 1-4Q 1-4Q 1-3Q
Continue mfg growth engines for flight test 1-4Q
Continue engine air vehicle support 1Q
Complete mfg of growth engines for flight test 4Q
Begin Pre-Production Prototype (PPP) Program

air vehicle support
1-4Q

Productionization of T801 engine design 2-4Q 1-4Q 1-4Q 1-4Q 1-3Q
Continue PPP Program air vehicle support 1-4Q 1-4Q 1-4Q 1-4Q 1-4 Q
Begin PPP engine manufacturing 1-4Q
Continue PPP engine manufacturing 1-4Q 1-4Q 1-4Q
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. DAAJ09-92-C-0453 C/CPFF LHTEC, Indiana 273965 28457 Nov 98 32970 Dec 99 38319 Dec 00 Cont 373711 Cont
b. DAAJ09-85-C-B017 C/FFP LHTEC, Indiana 276821 0 276821 276821
c. DAAJ09-93-C-0518 C/CPFF LHTEC, Indiana 460 0 460 460
d. DAAJ09-85-C-B019 C/FFP AVCO, Connecticut 128526 0 128526 128526
e. Gov’t Agencies MIPR 13993 173 Qtrly 150 Qtrly 220 Qtrly 14536

Subtotal Product
Development

693765 28630 33120 38539 794054

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. PATS contracts C/FFP 96 0 96 96
b. Rail C/FFP 2806 0 2806 2806
c. Other Contracts Agreement 400 0 400 400

Subtotal Support Costs: 3302 3302 3302

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Government Agencies MIPR 23052 425 154 Qtrly 80 Qtrly Cont 23711 Cont
Subtotal Test and Evaluation: 23052 425 154 80 23711

IV. Management Services: None

Project Total Cost: 720119 29055 33274 38619 821067
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COST (In Thousands)
FY1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

D2LT Comanche Operational Test 0 49 19 716 5942 1169 4798 Continuing Continuing

A. Mission Description and Justification: This project provides for progressive test requirements in support of the test and fielding of the RAH-66 Comanche
helicopter. Requisite activities include Force Development Test and Experimentation (FDTE) I, II, III and IV dedicated to tactics, techniques and procedures, Electro
Optical Sensor System (EOSS) Users Survey and Limited User Test (LUT) that provide operational input early in the system’s life cycle, the Army Training Evaluation
Program (ARTEP) and Initial Operational Test and Evaluation (IOT&E) in support of a Milestone III production decision.

FY 1999 Accomplishments: Project not funded in FY 1999

FY 2000 Planned Program:
• 29 Independent evaluation at contractor test facility in support of LUT
• 9 Support Comanche Portable Cockpit for Customer Test I
• 10 Independent evaluation assessment of Mission Equipment Package (MEP)) subcomponents at contractor sites
• 1 Small Business Innovation Research (SBIR) program
Total 49

FY 2001 Planned Program:
• 19 Independent evaluation at contractor test facility in support of LUT
Total 19

B. Other Program Funding Summary: There are no other related RDT&E or other appropriation efforts.

C. Acquisition Strategy: This project is for test and evaluation effort to support Comanche acquisition.

D. Schedule Profile FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Prepare for Customer Test I 2Q
Conduct Customer Test I 3Q
Conduct independent evaluation at contractor test
facility supporting LUT

1-4Q 1-4Q 1-4Q 1-4Q 1-4Q
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D. Schedule Profile FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Prepare for LUT 4Q 1-4Q 1-2Q
Prepare for EOSS Users Survey 4Q 1-2Q
Conduct EOSS Users Survey 3Q
Prepare for FDTE II 2-3Q
Conduct FDTE II 4Q
Conduct LUT 3Q
Prepare for FDTE III 4Q 1Q
Conduct FDTE III 2-3Q
Prepare for FDTE IV and ARTEP 3-4Q
Prepare for IOT&E 3-4Q
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COST (In Thousands)
FY1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

D327 Comanche 323162 429801 575403 709340 684278 719836 391978 Continuing Continuing

A. Mission Description and Justification: The Comanche helicopter is a highly sustainable and operationally flexible armed reconnaissance light helicopter,
incorporating significant reductions in personnel and support equipment, capturing the latest combat technologies and capable of accepting upgrades to meet ever-
changing threats. It will dominate the battlefield in the close, deep and rear operations; provide a decisive air cavalry capability in day, night, and adverse weather. It will
be operationally tailorable to regional conflicts and provide the battle commander with timely, detailed reconnaissance information and an unprecedented level of lethality.

FY 1999 Accomplishments:
• 112025 Continued Mission Equipment Package (MEP) development
• 141648 Continued PPP engineering development
• 66680 Continued development testing and flight test program for prototype #1 and conduct first flight of prototype #2
• 2809 Continued to update prototypes #1 and #2
Total 323162

FY 2000 Planned Program:
• 156496 Continue MEP development
• 178376 Continue PPP engineering development
• 73890 Continue development testing and flight test program for prototypes #1 and #2
• 3764 Continue to update prototypes #1 and #2
• 5850 Material procurement for upgrades to support aircraft #1 and #2
• 11425 Small Business Innovation Research/Small Business Technology Transfer (SBIR/STTR) programs
Total 429801

FY 2001 Planned Program:
• 261599 Continue MEP development
• 181211 Continue PPP engineering development
• 108470 Continue development testing and update of prototypes # 1 and 2 to support flight test
• 24123 Begin material procurement/manufacture of thirteen PPP aircraft (test articles), five development test, eight operational test aircraft
Total 575403
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B. Other Program Funding Summary FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Total
Cost

APA
A08300 Comanche 5336 181225 960069 Cont

C. Acquisition Strategy: Continue work with current contractor leading to Engineering and Manufacturing Development and production.

D. Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Continue MEP development 1-4Q 1-4Q 1-4Q 1-4Q 1-4Q 1-4Q 1-4Q
Continue PPP Program engineering development 1-4Q 1-4Q 1-4Q 1-4Q 1-4Q 1-4Q 1-4Q
Continue development testing / update of
prototypes 1 & 2 to support flight test

1-4Q 1-4Q 1-4Q 1-4Q 1-4Q 1-4Q 1-4Q

Conduct first flight of prototype #2 2Q
Material procurement for upgrades to acft #1 & #2 1-4Q
Begin material procurement/manufacture of
PPP aircraft

1-4Q

Continue manufacturing of PPP Program aircraft 1-4Q 1-4Q 1-4Q 1-2Q
Conduct development testing and flight testing of
acft #3 thru 6

3-4Q 1-4Q

Complete manufacturing of PPP Program aircraft 2Q
Conduct development testing and flight testing of
acft #3 thru 15

1-4Q
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. DAAJ09-91-C-A004 C/CPIF Boeing Sikorsky, PA 2401054 293157 Oct 98 394446 Oct 99 536903 Oct 00 Cont 3625560 Cont
b. DAAJ09-87-D-A022 C/FFP Veridian, VA 50180 5711 Jan 99 6052 Jan 00 6400 Jan 01 Cont 68343 Cont
c. Product Development

(Other Contracts)
C/T&M 126 Nov 98 200 Nov 99 300 Nov 00 Cont 626 Cont

d. Completed Contracts 370288 370288 370288
e. Gov’t Agencies MIPR 1067 900 1200 3167

Subtotal Product
Development:

2821522 300061 401598 544803 4067984

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Other Contracts C/T&M 25470 4798 5995 6300 Cont 42563 Cont
b. Completed Contracts C/FFP 15556 15556 15556
c. Gov’t Agencies MIPR 104076 7591 12432 Qtrly 12200 Qtrly Cont 136299 Cont

Subtotal Support Costs: 145102 12389 18427 18500 194418

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Government Agencies MIPR 22647 1961 Qtrly 1332 Qtrly 1500 Qtrly Cont 27440 Cont
Subtotal Test and Evaluation: 22647 1961 1332 1500 27440

IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. DAAJ09-96-D-0028 C/T&M DRC, Massachusetts 2667 1273 Jan 99 932 Jan 00 1100 Jan 01 Cont 5972 Cont
b. Other Contracts C/T&M 323 284 Dec 98 375 Dec 99 400 Dec 00 Cont 1382 Cont
c. PMO/Gov’t Agencies MIPR 7194 Monthly 7137 Oct 99 9100 Oct 00 Cont 23431 Cont

Subtotal Management
Services:

2990 8751 8444 10600 30785
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Total
PYs Cost

FY 1999
Cost

FY 2000
Cost

FY 2001
Cost

Total
Cost

Project Total Cost: 2992261 323162 429801 575403 4320627


